Tennessee Department of Education

Tuesday, December 23, 2008 1:35PM
Alvin C. York Institute
168/001-01-2006 $905,000.00 George Armour Ewart Architect Finney, B. Renovation Awaiting One-Year Corr Insp
Fire Alarm Replacement $822,000.00 Danny Davis Electric Edwards, B. Project Closed Out Warranty Inspection due 10/17/2008
168/001-02-2005 $396,000.00 Cockrill Design & Planning Inc Finney, B. Renovation
Covered Walkway $275,000.00 Guy M. Knox Edwards, B. Active Construction 12/18/08: Designer is preparing Close-outs for
submission
8/08/08: Final punch pending canopy fix
168/001-02-2006 $170,000.00 In House (Agency Resources) Finney, B. Grant
Baseball Field $0.00 Hull-York Lakeland Resource Conserva n/a Active Grants & Special Projects 8/08/08: Construction approximately 90% complete
11/06/07: Road contract in progress, ADA will be
additional services
168/001-02-2007 $275,000.00 Upland Design Group, Inc. Finney, B. Planning
Utilization Plan $0.00 n/a In Progress (Planning Projects & S 9/17/08: Project no longer on hold, Re-Design
NTP/Continue authorized
8/08/08: Extend contract to 7/14/09
8/08/08: Processing Amendment/Kitchen-Cafeteria
1/29/08: Designer Agreement executed (Personal
Services Contract)
12/05/07: Contract to Designer for signature
11/07/07: Personal Service Contract in draft stage
168/001-02-2008 $1,632,000.00 Upland Design Group, Inc. Finney, B. Renovation
Accessibility Upgrades $0.00 Edwards, T. Program Verification Phase 12/15/08: Design NTP issued for combined
Program/SDP/DDP
12/4/08: Designer contract executed
168/001-03-2005 $725,000.00 Johnson Controls, Inc. Bauer, B. Energy
Energy Savings $725,000.00 Johnson Controls, Inc. Stonebrook, H. Active Construction 12/18/08: Construction 95% complete



168/001-03-2007
Replace Five HVAC Units

$533,590.00
$401,500.00

Armando Basarrate & Assoc., Inc.

Finney, B.

Edwards, B.

Renovation
Bidding Phase

2/05/09: Bid Date

1/21/09: Pre Bid Conference

12/22/08: CDP approved, moving to Bid Phase
12/18/08: CDP documents sent back to Designer for
corrections, should advertise for bid in early Jan 2009
12/12/08: CDP documents to Bid Administrator-
Designer Audit for DDP/CDP received

11/04/08: DDP approved, authorized to proceed to CDP
10/28/08: Need CDP documents

8/13/08: Meeting with Designer of Record and Energy
7/23/08: Delays, coordination issues with AY| Energy
project and this project designe/Hodge/JCI

4/23/08: Designer Supplement issued/Term 1=145
days/Term 2=60 days

11/20/07: Program approved, NTP to combined
SDP/DDP authorized

11/01/07: Design NTP

10/11/07: Designer Agreement executed/Term 1=110
days/Term 2=70 days

168/001-03-2008 $325,000.00
Purchase Portables $0.00

Finney, B.
n/a

Purchasing Contract
Substantially Complete

12/18/08: still making corrections

10/28/08: Punch list corrections are underway
10/14/08: Substantial Completion certificate issued
8/08/08: Construction underway

8/13/08: NTP for cabling services issued @ $14,130

8 Projects $4,961,590.00

Camp Clements Campus

( Total Budgeted Cost of Projects )

162/003-01-2007
Life Safety Codes and Paving

$300,000.00
$170,000.00

AvrchiStructures, Inc.

Finney, B.

Edwards, T.

Renovation
Program Verification Phase

ON HOLD

8/08/08: Planning meeting to determine next step
3/05/08: Site Scoping Meeting No. 2

1/31/08: Design NTP to Program Phase

10/09/07: Designer Agreement executed

11/08/07: $75,000 Supplement in process for ADA Plan

1 Project $300,000.00

( Total Budgeted Cost of Projects )



East Tennessee School for the Deaf

168/007-01-2003
Old Gym Update

$4,812,105.00
$4,257,000.00

Lamar Dunn & Associates
Wood Brothers Construction Company

Finney, B.

Edwards, T.

Renovation
Active Construction

12/18/08: Critical path under review, windows have
been ordered

12/3/08: Construction 50% complete.

1/15/08: Construction NTP, RSC is 7/07/09
1/09/08: Preconstruction conference

10/31/07: Bid Date

12/12/07: Construction contract executed

11/08/07: Construction contract is in process

168/007-01-2005
Fire Safety Update - Ph 2

$1,200,000.00
$1,100,000.00

Grieve Associates Architects

Finney, B.

Edwards, T.

Renovation
Program Verification Phase

ON HOLD

11/07/07: Project on hold awaiting bidding on
#168/007-02-2004, Fire Code Upgrade Ph 1, Designer
delays

168/007-01-2008
Infrastructure Study

$250,000.00
$0.00

Armando Basarrate & Assoc., Inc.

Finney, B.
nla

Study
SBC Approved - Awaiting Contra

Processing Contract

168/007-02-2003
Renovation to Middle School

$2,900,214.00
$2,679,000.00

Bullock Smith & Partners, Inc.
Southern Constructors, Inc.

Finney, B.

Edwards, B.

Renovation
Construction Closed Out

Awaiting Designer Closeout

12/18/08: Mechanical Engineer is claiming $6K in
additional services, no funding remains

12/18/08: Designer Close-outs have been received and
are being reviewed

11/25/08: Designer not closed out.

10/9/08: Closeouts received & approved

5/19/08: Warranty Inspection performed, no punch items

168/007-02-2004
Firecode Upgrade Phase 1

$1,885,000.00
$1,730,000.00

Grieve Associates Architects
Wood Brothers Construction Company

Finney, B.

Edwards, T.

Renovation
Active Construction

12/08/08: Construction is ahead of schedule
12/3/08: Construction 40% complete

8/08/08: All four TGA cottages have FM approved
egress

5/19/08: Construction NTP, RSC is 3/10/10
3/05/08: Construction contract executed

2/15/08: Tim Edwards CA takes over

1/31/08: Construction contract in process

1/16/08: Bid date

11/07/07: Awaiting Fire Marshal approval letter before
project can advance to bidding phase

8/07/07: NTP to CDP authorized

168/007-02-2005
Pocket Boiler Replc

$1,115,000.00
$1,017,500.00

Vreeland Associates Engineers

Finney, B.

Edwards, T.

Renovation
Bidding Phase

1/21/09: Bid Date

1/07/09: Pre Bid Conference

12/03/08: CDP approved, authorized to proceed to Bid
Date. Received Design Phase CDP Designer Audit
10/28/08: CDP document review to consultants (SSOE)
7/15/08: 95% CDP

5/05/08: 50% CDP 5/01/08



168/007-02-2007
Codes Compliance Phase 3

$1,600,000.00
$1,443,200.00

George Armour Ewart Architect

Finney, B.
Edwards, T.

Renovation
Construction Document Phase

12/15/08: DDP approved, authorized to proceed to CDP
11/03/08: NTP to combined Program/SDP/DDP
10/28/08: Need Designer additional services approved,
180 day delay

6/27/08: Project placed ON HOLD for 60 days,
proposed scope change

6/17/08: 60 day time extension granted to complete
DDP

2/12/08: Design NTP to combined Program/SDP/DDP
2/06/08: Design Agreement executed

12/05/07: Contract to Designer for signature

168/007-03-2007
Maint. Access Road

$2,250,000.00
$2,000,000.00

George Armour Ewart Architect

Finney, B.
Edwards, T.

Demolition
Construction Document Phase

10/28/08: CDP documents to consultants for review
7/23/08: Received for CDP review

5/06/08: DDP approved, CDP authorized

2/29/08: Access to campus via escort allowed

2/26/08: Design NTP to combined Program/SDP/DDP
1/29/08: Design Agreement executed

12/05/07: Contract to Designer for signature

168/007-04-2004
Fire Alarm Sys Replace

$355,000.00
$275,000.00

Lamar Dunn & Associates
Wood Brothers Construction Company

Burd, S.
Edwards, T.

Renovation
Active Construction

12/3/08: Construction 40% complete

6/30/08: Construction NTP issued, RSC is 1/21/09 (100
days)

5/02/08: Construction contract executed

4/09/08: Bid Date

3/25/08: Pre Bid Conference

168/007-04-2005
Cottage HVAC Replc

$220,000.00
$197,000.00

Kelso-Regen & Associates, Inc.
Four Seasons, Inc.

Burd, S.
Edwards, T.

Renovation
Project Closed Out

Awaiting One-Year Corr Insp
12/7/08: Year End Warranty Due

168/007-05-2005
Energy Savings

$1,470,000.00
$1,350,000.00

Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.

Stonebrook, H.

Energy
Active Construction

12/18/08: 95% complete

11 Projects

$18,057,319.00

( Total Budgeted Cost of Projects )



Tennessee School for the Blind

168/005-01-2005
Gym Upgrade-Reroof

$1,440,000.00
$401,000.00

Moody Nolan LTD, Inc.
Ragan Construction Co. DBA Southern

Law, V.
Law, V.

Re-roof
Root Project

With Subprojects

Warranty inspection due 1/15/09

1/16/08: Substantial Completion/Final Inspection
10/01/07: CDP Designer Audit received

Project was revised by management. This subscript is
for roof. Subscript 02 is for gym renovations. Money
was moved by management. There is no subscript 01.

168/005-01-2005-02
Gym Renovations-Phase 2

$1,072,072.76
$835,850.00

Moody Nolan LTD, Inc.

Law, V.
Edwards, B.

Renovation
Bidding Phase

12/11/08: Bid Postponed

12/18/08: Bid Date

12/4/08: Pre Bid Conference

11/05/08: CDP approved, authorized to move to Bid
Phase

7/02/08: DDP approved, NTP to CDP authorized
5/01/08: Contract is in process, and design has started
2/26/08: SDP approved NTP to DDP authorized
11/01/07: Contract with Designer for signature

168/005-01-2006
Exterior Wall Repairs

$720,000.00
$742,500.00

C. A. Smith, P.C.
Mid-Continental Restoration Co., Inc.

Law, V.
Law, V.

Renovation
Project Closed Out

Awaiting One-Year Corr Insp

Warranty Inspection due 9/05/2009

12/16/08: Designer Close-outs received and approved.
11/12/08: Final acceptance

9/5/08: Substantially complete.

10/29/07: Construction NTP

168/005-01-2008 $233,000.00
Geothermal Addition $0.00

Neville Engineering

Finney, B.
Edwards, B.

Renovation
Design Development Phase

12/04/08: SDP reviewed with user

11/20/08: Design NTP issued for combined
Program/SDP/DDP

10/28/08: Schedule PreDesign meeting

10/28/08: Designer evaluating underground utility
location.

8/11/08: Designer Agreement executed

168/005-02-2005
Energy Savings

$715,000.00
$715,000.00

Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.

Energy
Construction Closed Out

12/18/08: Project finaled



168/005-02-2006
Lending Library Relocation

$850,000.00
$726,000.00

Mayo Architecture Finney, B.
George A. Clanton Construction Co. Edwards, B.

New Construction
Active Construction

9/18/08: Construction NTP issued, RSC is 5/27/09 (240
days)

8/08/08: Waiting 24 hrs. for Bid Recommendations
from Designer

8/07/08: Bid Date

7/25/08: Pre-Bid Conference

7/02/08: CDP complete

4/17/08: Supplement to Designer Agreement executed-
ADD 30 days DDP/30 days CDP (original 120/90),
additonal structural engineering and FM review due to
change of use.

2/27/08: Preagenda, add $400,000

2/12/08: Approval SFMO received

1/28/08: Revised structural submitted to SFMO
1/11/08: Structural revision received by Designer
11/29/07: SFMO request for Structural Evaluation
Report

11/06/07: Revised plans submitted to SFMO

9/25/07: Fire hydrant flow info provided

9/21/07: SFMO Fire Hydrant Flow Test

8/28/07: Plans submitted to City of Nashville

7/18/07: TSB LLR final CDP review

168/005-02-2007
Electrical Upgrades

$975,000.00
$880,000.00

Mayo Architecture Burd, S.
Patteson, G.

Renovation
Construction Document Phase

10/30/08: Extensive haz mat issues

5/01/08: DDP approved, NTP to CDP authorized
1/18/08: NTP to combined SDP/DDP

11/02/07: Design contract executed

168/005-02-2008
Building 11 Upgrades

$1,450,000.00
$0.00

Kline Swinney Associates Finney, B.
Edwards, B.

Renovation
SBC Approved - Awaiting Contra

Processing Contract

168/005-03-2007
Campus Improvements

$2,524,200.00
$2,236,850.00

Lyle-Cook-Martin Architects, Inc. Finney, B.
Patteson, G.

Renovation
Construction Document Phase

10/28/08: Best Value Option 1, creation ongoing
9/05/08: DDP approved, NTP to CDP authorized, Audit
received

8/22/08: DDP meeting

8/07/08: ADD 66 days to DDP authorized duration due
to delays in gathering plan documentation (original
duration was 154 days)

8/01/08: CDP review docs received

1/17/08: Design NTP to SDP/DDP authorized
11/26/07: On HOLD awaiting haz-mat survey
10/29/07: Design Agreement executed

168/005-03-2008
Guest Cottage Replacement

$460,000.00
$0.00

Buchart-Horn, Inc. Finney, B.
Edwards, B.

New Construction
Contract Executed - Awaiting NT

Awaiting NTP
11/04/08: Designer Agreement executed

10 Projects

$10,439,272.76

( Total Budgeted Cost of Projects )



West Tennessee School for the Deaf

168/009-01-2006 $95,000.00
Fire Code Upgrade $77,000.00

Golden Rule Mechanical

Renovation Awaiting One-Year Corr Insp

Loggins, B. Construction Closed Out Warranty Inspection due 8/6/09

12/18/08: Designer close-outs received and returned to
Designer, not complete

9/12/08: Final Inspection

8/6/08: Substanially Complete

6/06/08: Construction NTP, RSC is 9/04/08
4/11/08: Construction Contract executed
3/26/08: Bid Date

3/11/08: PreBid Conference

2/22/08: CDP approved

168/009-01-2007 $460,000.00
Roof Replacements $401,000.00

Clark - Dixon Associates
B Four Plied, Inc.

Re-roof

Loggins, B. Substantially Complete 12/17/08: Final Completion Meeting scheduled
10/17/08: Substantial Completion Certificate issued
6/20/08: Construction Notice to Proceed issued, RSC is
10/17/08 (120 days)

6/02/08: Construction contract executed

5/01/08: Apparent low bidder is B-4Plied

4/22/08: Bid Date

4/08/08: Pre Bid Conference

2/25/08: CDP approved

11/07/07: NTP to combined DDP/CDP issued
10/08/07: Design NTP issued

2 Projects $555,000.00

( Total Budgeted Cost of Projects )

Department Totals: 32 Projects Valued at $34,313,181.76

( Total Budgeted Cost of Projects )
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